Ref. Ares(2023)8879559 - 27/12/2023

ROADMAP2

euROpean observAtory on Disaster risk and crisis MAnagement best Practices: way ahead

Project Details | Start date: **1st January 2023** | End date: **31st December 2023** | Duration: **24 Months**
Reference: **101101690 – ROADMAP2 – UCPM-2022-KN-PJG**

D1.2 First Year Activity Report (01/01/2023 – 31/12/2023)

Project co-funded by the European Commission

PROTEZIONE CIVILE
Presidenza del Consiglio dei Ministri
Dipartimento della Protezione Civile

ROADMAP 2 in a Nutshell

The activities performed within ROADMAP highlighted some specific challenges to be overcome to achieve an effective progress in the construction of an active and involved community to improve the knowledge, understanding and replicability of Good Practices (GPs) in DRM.

To achieve the global objectives, ROADMAP 2 project activities will focus on:

- establishing a Community for the European Observatory (CEO) of Good Practices, to improve the knowledge, understanding and replicability of GPs in DRM, starting from the engagement rules of the ROADMAP Advisory Group;
- the construction of a solid framework – stemming from the Sendai Framework – to identify and evaluate GPs, enabling to establish to what extent a GP in DRM can be replicable in different contexts or it works only in given context (depending on time-frame, territorial scale, social context, etc.);
- engaging stakeholders in sharing GPs directly in the Solutions Explorer;
- establishing sound criteria for identifying and assessing GPs, as well as for creating concrete scenarios where to apply these GPs.

Summary of Project Updates

Key actions of the project, within the first year, have been:

- building a solid framework within which GPs will be chosen
- planning and structuring the main project activities, establishing roles and interconnection within a defined rationale (Flash Reports, Webinars, Collaborative Workshops, Local Exercises)
- selecting and establishing the CEO and first networking activities
- beginning the study of possible scenarios to be tested, analysing interconnection and dependencies, common risks and different aspects within the involved Member States
- improving the Solution Explorer
- establishing a stakeholder engagement strategy
- publishing the project website and updates, and attending the KN activities
- monitoring the project through the Steering Executive Committee (SEC) meetings
- preparing the first Flash Report with a view on the first Webinar to be held in January 2024

WP1 - Project Management & monitoring

WP1, along the entire project and across all WPs, is meant to keep all the partners and activities together, assuring that the conducted initiatives are in agreement with the overall objective of the action. As such, it consists of management and reporting activities. These activities are mainly carried out by the Italian Civil Protection and CI3R.

Ongoing Tasks

WP1 foresees three main tasks:

T1.1 Overall legal & contractual management

T1.2 Overall financial & administrative management

T1.3 Technical work coordination & monitoring

Activity

Regarding the task T1.1, the Coordinator managed the Grant Agreement with the European Commission and the Consortium Agreement signed by all the beneficiaries.

In respect to the task T1.2 - Overall financial and administrative management, the Coordinator distributed EC contribution prepayment among partners according to the rules established in the Consortium Agreement.

In addition, specific meetings have been dedicated to clarification on new travel rules, and verification of budget for networking events.

For the task T1.3 Technical work coordination and monitoring, the following activities have been carried out:

- Project Kick Off (KO) meeting in Naples (attached agenda), on Jan 30th 2023. Following the KO meeting, a comprehensive Work Plan has been drafted, with official deadlines along with monitoring steps internal to the consortium, that ended up in the deliverable D1.1.
- Project KO meeting in Brussels (attached agenda), on Feb 1st 2023, for the presentation to DG-ECHO of the project, coordination and administration issues and expectations / operational involvement of partners.
- Periodical SEC meetings have been scheduled (on Sept 25th 2023 and on Dec 12th- 14th 2023, attached agendas), in order to monitor and report achievements and results according to the work plan.

Reached Milestones

m1 Kick off

m2 1st progress report delivered

Due Deliverables

Two deliverables have been submitted in first year:

D1.1 Project Work plan

D1.3 1st Year Progress report (present document)

Attachments

KO meeting (Naples and Brussels) agendas

SEC meeting agendas

Deviation from Workplan (D1-1)

No deviations from the Workplan.

WP2 aims at establishing and sustaining the Community for the European Observatory (CEO) of GPs and concerns the establishment of engagement rules for the CEO, the development of conceptual model for CEO organization and the organisation of periodical meetings.

Ongoing Tasks

WP2 foresees three main tasks:

T2.1 Concept model for a structured Community for the European Observatory of Good Practices (CEO).

T2.2 CEO demo implementation and networking. Based on the composition requirements established in T2.1, this task is dedicated to the structuring of the CEO enabling its functioning in a multi-panel scheme.

T2.3 CEO supporting activity.

Activity

The WP2 leader (UiS) organised meetings starting from February 2023 when the official kick off meeting for WP2 was held on 23.02.23. Three meetings were organised internally at UiS (13.02.23, 13.03.23, 22.03.23) for planning tasks and deliverables, while two meetings with the consortium (organised via TEAMS on 23.03.23 and 14.04.23) aimed to discuss in detailed how to fulfil the three tasks via the foreseen Deliverables. The consortium members were tasked to propose relevant experts, while the ROADMAP2 Coordinator supported by the WP2 leader established a list of potential candidates. These candidates were approached by the ROADMAP2 Coordinator via email during Spring 2023, resulting in 20 experts who positively answered to be members of the CEO. On 27.04.23 a meeting between the ROADMAP2 coordinator and the WP2 leader finalised the list of the 20 CEO members. On 10.05.23 the ROADMAP2 consortium met online to discuss the status of the CEO after letters/mails of designation were sent. In addition, the agenda for the first CEO meeting 25.05.23 was agreed.

Most of the work to complete the deliverables was done via TEAMS: the WP2 leader uploaded a draft and asked for feedback to the consortium members within a certain deadline until the final version of the deliverable was reached.

The first CEO meeting was organised on-line 25.05.23 and allowed to: inform the CEO about the ROADMAP2 project, explain the CEO about role distribution and expectations, and present the Activity Plan (D2.2).

The second CEO meeting was organised in hybrid form in Naples (Italy) on 11.09.23 to discuss D3.1 on the Framework for identifying and assessing GPs and the Solutions Explorer (SE). The agenda was agreed via an exchange of emails among the ROADMAP2 consortium members.

Reached Milestones

m3 1st version CEO building and management guidelines

m4 CEO Networking

Due Deliverables

Three deliverables have been submitted in the first part of the year (M1 – M6), while the fourth deliverable (D2.4 Report describing main results of CEO support for activities and lessons learned) is due by the end of the project period, in M24.

D2.1 CEO building and management guidelines. Delivered within deadline 30.06.23.

D2.2 Demo CEO Activity Plan. Delivered within deadline 30.06.23.

D2.3 Demo CEO constitution and designation letters. Delivered within deadline 30.04.23.

Attachments

CEO List

September CEO meeting Agendas

Deviation from Workplan (D1-1)

No deviations from the Workplan.

WP3 "Good Practices and Scenarios" is dedicated to the development of methodologies (framework for identifying and assessing good practices) and tools (example scenarios) to facilitate applied science activities.

Ongoing Tasks

WP3 foresees three main tasks:

T3.1 CEO supporting activity

T3.2 GPs: Criteria for identification, evaluation, monitoring

T3.3 Example scenarios

Activity

The official kick-off of WP3 was organized with an online meeting on 19th April 2023, when the tasks were discussed and contextualized within all activities in ROADMAP2. However, the activities within the WP started before the official kick-off.


The first task of WP3, T3.1 "GPs: Criteria for identification, evaluation, monitoring" started officially at month 3 and will end in June 2024. Task 3.1 has the aim defining a structured and applicable framework for identifying, evaluating and monitoring GPs in DRM. To this end, the lead partner for Task 3.1 (UiS) promoted a series of meetings to fine-tune the activities finalized to the development of a framework for identifying and assessing good practices.

The following table synthetizes the (online) meetings organized for Task 3.1

date	topic
14.04.2023	Brainstorming D3.1 Internal meeting UiS
05.05.23	D3.1 drafting internal meeting UiS to prepare the first draft of the deliverable
12.05.23	Discussion on the guide for identifying practices
15.05.23	Brainstorming D3.1 Internal meeting UiS
22.05.23	Brainstorming D3.1 Internal meeting UiS
24.05.23	D3.1 work with UTA
06.06.23	ROADMAP2 Brainstorming D3.1 the Framework with consortium
17.08.23	Brainstorming D3.1 Internal meeting UiS
20.10.23	meeting to align Solutions Explorer with the D3.1 framework (UiS + CIMA)

After each meeting, dedicated tasks were assigned to the participants to be fulfilled for a next established deadline. Such organization of work allowed to finalize a D3.1 in due time. Moreover, a draft version of the framework D3.1 was presented to CEO members in September meeting, allowing them to comment and give suggestions for its improvement before final release.

Figure below synthetizes the two phases (Identification and Assessment) of the Framework described in D3.1 as well as their building blocks.



The second task of WP3, T3.2 “Example scenarios” started officially at month 10 (October 2023) and will end in September 2024. Task 3.2 has the aim of elaborating a number of multirisk scenarios in order to exemplify the application of GPs in different phases of DRM. To this end, the lead partner for Task 3.2 (CI3R- ReLUIS) promoted a series of meetings to brainstorm on possible scenarios to elaborate.

The following table synthetizes the (online) meetings organized for Task 3.2

date	topic
25.09.2023	Connection of scenarios with local exercises
06.11.23	Brainstorming for scenarios and requirements of basic elements to start scenario building
30.11.23	Brainstorming scenarios for Norway local exercise (UiS+CI3R)
6.12.23	Brainstorming scenarios for Italy local exercise (ICPD+CI3R)
11.12.23	Brainstorming scenarios for Portugal local exercise (ADAI+CI3R)

Further meetings are programmed for the month of January. The aim of these first meetings is to establish the multi-risk scenarios to elaborate that could be significant to test GPs using the Framework proposed in D3.1 during local exercises.

Reached Milestones

n.a.

Due Deliverables

D3.1 Framework for identifying and assessing GPs in DRM this first deliverable of WP3 was finalized in due time (October 2023) and approved by the Project Officer.

Attachments

None.

Deviation from Workplan (D1-1)

No deviations.

WP4 aims to improve and simplify the sharing and access of Good Practices (GPs) within the DRM and DRR community by further developing and collaboratively expanding the fit-for-purpose IT platform “Solutions Explorer”.

Ongoing Tasks

WP4 foresees two main tasks:

T4.1 Solutions Explorer IT development

T4.2 Stakeholder engagement in the use of the SE

Activity

The WP4 activities are in line with Specific Objective 2: “Design, develop and implement capacity-development and applied science activities that contribute to building and sharing of knowledge, expertise and skills in civil protection and disaster management”, WP4 also aims to understand how the platform architecture and the platform governance mechanisms can co-evolve within a bottom-up approach that attains a broader knowledge on practices by directly involving the stakeholders.


Two are the deliverables that were due and have been released in this first year of ROADMAP2:

D4.1 – Solutions Explorer improved

D4.2 – Guidelines for stakeholder engagement

D4.1 “Solutions Explorer improved”

The Solutions Explorer (SE) was developed in its first version in the ROADMAP project. The updated version of the SE has then been improved with both the ROADMAP2 partners and the members of the ROADMAP2 Community for the European Observatory (CEO). It has been designed to be compliant with the Framework defined in D3.1. It hosts GPs in Disaster Risk Management available at different governance levels (local, regional, national and international) supporting the activities of ROADMAP2 project. The SE is available at the following web address: https://solutionsexplorer-roadmap.ci3r.it/



Structure and functional flow of the improved version of the Solutions Explorer.

This updated version reflects and incorporates the methodological structure defined in D3.1 - Framework for identifying and assessing GPs in DRM.

D4.2 "Guidelines for stakeholder engagement"

D4.2 is aimed at defining the engagement strategy with the DRM and DRR community and at developing the activities needed to interact with stakeholders. This strategy focuses on widening the community contributing to ROADMAP2 project. This is done by following the methodology defined in the Framework D3.1. the focus is on explaining the structure of the SE to the stakeholder community as well as asking for relevant GPs to be evaluated and reported within the SE.

The active engagement of relevant stakeholders ensures a diverse range of perspectives and experiences contributing to the development of effective DRM policies and actions. Specifically, stakeholders participate in structured sharing and discussion processes across different governance levels—European, national, and local— in order to provide more coordinated and shared feedbacks on both needs and experiences related to DRM policies and actions. This approach will finally serve to the communities and stakeholders involved in the project (both directly and indirectly) to better design, develop and apply GPs that can be used in the different DRM phases relying on previous experiences that have been proved to be successful.

The ROADMAP2 stakeholder engagement strategy aims at the active involvement of the DRM and DRR communities as well as of civil protection actors. In this way, outcomes 1.1 and 1.2 will be fulfilled by ensuring the creation and organisation of a thematic community within DRM and civil protection, as well as by fostering synergies with other communities. These outcomes contribute directly to the achievement of ROADMAP2 project 1st objective about thematic communities for civil protection and DRM stakeholders.

The planned stakeholder interaction activities include dedicated webinars focused on thoroughly explaining the ROADMAP2 Framework and the SE structure. This strategy is expected to widen the community contributing to the GPs available in the SE.

Reached Milestones

m7 Engagement strategy defined

m8 Requirements for an improved SE version released

Due Deliverables

D4.1 Solutions Explorer improved

D4.2 Guidelines for stakeholder engagement

Attachments

none

Deviation from Workplan (D1-1)

As discussed and agreed with the PO, Milestone 7 (m7) was postponed (m12) because of an error in setting the milestone date in the proposal. This was compatible with the timely delivery of D4.2.

WP5 deals with knowledge building and sharing activities, such as organisation of small exercises at local level, webinars, and collaborative workshops aimed at improving the understanding, skills and expertise in civil protection and disaster risk management.

Ongoing Tasks

WP5 foresees five main ongoing tasks:

T5.1 Outreach & Dissemination

T5.2 Short flash reports

T5.3 Cycle of webinars on selected topics

T5.4 Collaborative workshops

T5.5 Test exercises at local level

Activity

Outreach & Dissemination

In 2023, the following activities were carried out, in accordance with the GANTT and the objectives of the proposal, resulting in:

- the project website (Figure 1), accessible at https://roadmap2.ci3r.it/ ;
- the project social channels (Figure 2), i.e.,
  - Facebook: https://www.facebook.com/profile.php?id=100089196865197
  - Twitter: https://twitter.com/ROADMAP_2?t=t1KmAkzBh9w97gKXaoN1qg&s=09
  - LinkedIn: https://www.linkedin.com/company/90236646/admin/
  - Instagram: https://www.instagram.com/roadmap_2/?igshid=ZDdkNTZiNTM%3D
- the project page on the UCPKN, accessible at the following link https://civil-protection-knowledge-network.europa.eu/projects/roadmap2;
- dissemination activities using the tools provided by the UCPKN (stories, events and news; Figure 3);
- the Discussion Group dedicated to the Community for the European Observatory (CEO) of good practices.

In addition to the channels listed above, the CMINE platform was used to disseminate activities.

During the first year, two stories were published on UCPKN, the first on the Community for the European Observatory (CEO) of good practices (https://civil-protection-knowledge-network.europa.eu/stories/roadmap2-community-european-observatory-ceo-good-practices) and the second on the Framework developed for identifying and assessing Good Practices in DRM (https://civil-protection-knowledge-network.europa.eu/stories/roadmap2-framework-identifying-and-assessing-good-practices-drm). Several news items have been published on the UCPKN platform about activities and products developed.




Figure 1 - ROADMAP2 website - Home page: Central section




Figure 2 - ROADMAP2 social media channels (LinkedIn, Twitter and Facebook)




Figure 3 - ROADMAP2 on the UCPKN platform

Short flash reports

Based on the Framework defined in D3.1 for identifying and assessing GPs in DRM, GPs have been collected and summarised in short flash reports on selected trend topics. We focus, in particular, on practices that support the European Union Disaster Resilience Goals adopted by the European Commission in February 2023. Four flash reports are foreseen:

1. Foresight practices in longer-term disaster management planning
2. Increasing public risk awareness
3. Civil protection authorities' practices of cooperation with civil society
4. Assessing vulnerability, preparedness and resilience

The first flash report, led by Kati Orru (University of Tartu), is almost finalised to be submitted to the Community for the European Observatory of GPs (CEO) for comments and improvements in order to properly feed the Solutions Explorer. The compiling of the second flash report is ongoing.

Cycle of webinars on selected topics

Webinars will be related, when possible, to the practices that the Flash Reports are focusing on. The 1st Webinar will focus on the Foresight in Disaster Risk Management and will be held on 25th January 2024, has been planned and coordinated by University of Tartu and will be managed by ADAI. The invited speakers are Flaurent Bontoux from JRC Foresigh Centre, Simone Kimpeler from Frauhofer Institute, and Jussi Korhonen from Ministry of Interior of Finland. Preparations have begun for the second webinar.

Collaborative workshops

The organisation of the collaborative workshops has started. The first workshop, planned in presence at University of Tartu, Estonia, in May 2024, will discuss the results of T3.2 – Example scenarios for good practices assessment together with the KN community.

Test exercises

Test exercises at local level are being organised in partner countries. Several meetings on the scenarios for these exercises have been held.

Reached Milestones

m9 Topics for reports and webinars

m10 Content for collaborative workshops

Due Deliverables

Within the period, the expected deliverable has been:

D5.1 ROADMAP2 website dissemination tools

Attachments

None

Deviation from Workplan (D1-1)

No substantial delays have appeared in the activities foreseen for the reporting period.

Attachments

- Brussels and Naples KO meeting agendas
- SEC meeting agendas
- CEO List
- CEO meeting agendas

ROADMAP2

EuRopean ObservAtory on Disaster risk and crisis MAnagement good Practices: way ahead

KICK-OFF MEETING, January 30, 2023 – 10:00 – 13:00 CET – Hybrid format

Short link to the meeting on MS Teams: http://bit.ly/3XS7eHL

University "Federico II" – Department of Structures for Engineering and Architecture
Aula Manfredi Romano, 1st floor building 6, via Claudio n. 21 – Naples, Italy

AGENDA

10:00 – 10:10 CET	10'	Welcome and goals of the meeting	Daniela Di Bucci – ICPD
10:10 – 10:20	10'	Round table presentation	All participants
10:20 – 10:25	5'	Partner introduction – ICPD	Giovanni De Siervo – ICPD
10:25 – 10:30	5'	Partner introduction – CI3R	Andrea Prota – CI3R
10:30 – 10:35	5'	Partner introduction – UiS	Claudia Morsut - UiS
10:35 – 10:40	5'	Partner introduction – ADAI	Domingos Viegas - ADAI
10:40 – 10:45	5'	Partner introduction – UTA	Kati Orru - UTA
10:45 – 11:00	15'	ROADMAP2 objectives and organization	Daniela Di Bucci – ICPD
11:00 – 11:10	10'	Steering Executive Committee	Andrea Prota – CI3R
11:10 – 11:20	10'	*Coffee break*	
11:20 – 11:30	10'	WP2 - Community for the European Observatory of GPs	Claudia Morsut - UiS
11:30 – 11:40	10'	WP3 - Good Practices and Scenarios	Maria Polese - CI3R-RELUIS
11:40 – 11:50	15'	WP4 - Solutions Explorer + Stakeholder engagement	Nicola Rebora - CI3R-CIMA + Domingos Viegas - ADAI
11:50 – 12:00	10'	WP5 - Knowledge building and sharing	Kati Orru - UTA
12:00 – 12:10	10'	WP1- Project Management and monitoring	Chiara Casarotti – CI3R-EUCENTRE
12:10 – 12:55	45'	Discussion and action planning	All participants
12:55 - 13:00	5'	Wrap-up and action points for the next period	Daniela Di Bucci – ICPD

Grant Agreement n.: 101101690 – ROADMAP2 - UCPM-2022-KN
Project co-funded by the European Union Civil Protection

KICK-OFF MEETING - 1st Feb 2023

European Commission (DG ECHO), rue de la Loi 130, room 06/116, Brussels

WebEx: https://ecconf.webex.com/ecconf/j.php?MTID=m229093ecc4a0fba076bce4d364b6b76b

14:00 (CET)	**Welcome of participants**
14:10	**Opening remarks, Information of the UCPM KN Partnership 2022 Call for Proposals and updates** - Felix Bloch, *Head of Unit, ECHO.B3* - Juha-Pekka Japola, *ECHO.B3*
14:30	**Presentation of ROADMAP2 Project - General overview of the project** - Daniela Di Bucci, *ICPD - DIPARTIMENTO DELLA PROTEZIONE CIVILE (IT)* Context/Background of the Knowledge Network General and Specific Objectives / Outcomes and main Outputs Project Management and Coordination / Risk Management Logical Framework and Timetable Visibility Partnerships to be developed outside EU Member States
15:10	**Q & A**
15:20	**Coffee Break**
15:30	**Coordination and administration** - Juha-Pekka Japola, Mariangela Pelliccia & Eszter Konya, *ECHO.B3* Contact points Financial matters Reporting/Amendments Knowledge Network online platform
15:50	**Tour de Table of the consortium partners – Expectations and operational involvement (~10 min each)** - Maria Polese & Nicola Rebora, *CI3R - CENTRO ITALIANO PER LA RICERCA SULLA RIDUZIONE DEI RISCHI CI3R (IT) [associated with EUCENTRE, RELUIS & Fondazione CIMA]* - Claudia Morsut, *UiS - UNIVERSITETET I STAVANGER (NO)* - Domingos Xavier Viegas, *ADAI - ASSOCIACAO PARA O DESENVOLVIMENTO DA AERODINAMICA INDUSTRIAL (PT)* - Kati Orru, *UTARTU – TARTU ULIKOOL (EE)*
16:30	**Closing Remarks**
16:45	**End of Meeting**

EuROpean ObservAtory on Disaster risk and crisis MAnagement good Practices: way ahead

SEC meeting, September 25, 2023 – 10:00-12:00 CET – TEAMS

Link to the meeting on MS Teams: https://teams.microsoft.com/l/meetup-join/19%3ameeting_NmZkZjk0MDctYzljOC00YzQ2LTg0ODItY2E4MTExY2QyOWI1%40thread.v2/0?context=%7b%22Tid%22%3a%222fcfe26a-bb62-46b0-b1e3-28f9da0c45fd%22%2c%22Oid%22%3a%228ec9047e-e49b-4580-ba0c-25ce388acd1b%22%7d

AGENDA

10:00 – 10:05 CET	5’	Welcome and goals of the meeting	Daniela Di Bucci – ICPD
10:05 – 10:35	5’	Status deliverables and milestones	Daniela Di Bucci – ICPD
	5’	Workflow	Chiara Casarotti – CI3R
	5’	Framework for identifying and assessing GPs in DRM (D3.1): timeframe up to the deadline	Claudia Morsut – UiS
	5’	Scenarios - local exercises	Maria Polese – CI3R
	5’	Stakeholders’ engagement	Nicola Rebora – CI3R + ADAI
	5’	Meeting in Tallin, April 2024	Kati Orru – UTA
10:35 – 11:15	40’	Discussion	All
11:15 – 11:25	10’	Progress with the Flash Reports	Kati Orru – UTA
11:25 – 11:50	25’	Discussion	All
11:50 – 11:55	5’	Final info: CERIS event Travel costs	Daniela Di Bucci – ICPD
11:55 - 12:00	5’	Wrap-up and action points for the next period	Daniela Di Bucci – ICPD

EuROpean ObservAtory on Disaster risk and crisis MAnagement good Practices: way ahead

SEC meeting, December 12-14, 2023 – 15:00-16:30 CET – TEAMS

Link to the meeting on MS Teams: <https://teams.microsoft.com/l/meetup-join/19%3ameeting_NDA0NWJjZWMtN2U0NC00ODZiLWFiZTItZWE0NzBmMmEzMjUw%40thread.v2/0?context=%7b%22Tid%22%3a%222fcfe26a-bb62-46b0-b1e3-28f9da0c45fd%22%2c%22Oid%22%3a%228ec9047e-e49b-4580-ba0c-25ce388acd1b%22%7d>

AGENDA

- General check of Status deliverables and milestones per each WP (Daniela Di Bucci – ICPD):
  - WP1 (Chiara Casarotti – CI3R)
  - WP2 (Claudia Morsut – UiS)
  - WP3 (Maria Polese – CI3R)
  - WP4 (Nicola Rebora – CI3R + ADAI)
  - WP5 (Kati Orru – UTA)
- Check of budget for networking events
- Status of Upcoming activities (webinar, and 1st CWS)
- AOB

ROADMAP2

Community for the European Observatory (CEO) of good practices

Project co-funded by the European Union

MEMBERS



Christina Andersson

Crisis Response

Christina Andersson is a risk and crisis communication strategist. She has worked with questions related to public risk awareness and preparedness for crisis for almost 15 years and is the project manager for the Swedish booklet “If Crisis or War Comes” as well as for the annual Swedish Emergency Preparedness Week and for national information campaigns during the pandemic in 2021.



Chi Brouwer

Chi Projectmanagement & Advies

Chi Brouwer is the project manager and advisor of her own company. She has experience in disaster management, crisis management and integrated safety. She was closely involved in, for example, the realization of the Security Region in the Netherland, the merging of control rooms and the coordination of the national COVID-19 information hub, as well as the reception of Ukrainians. From the start to the realization of projects involving both regional and (inter)national stakeholders, she brings together various parties, interests, and cultures.



Adrian Bucałowski

National Headquarters of the State Fire Service of Poland

Adrian Bucałowski is Deputy Director of Civil Protection Department at National Headquarters of the State Fire Service of Poland. He started his career in the NGO sector by coordinating civic volunteering and youth empowerment projects. He joined the State Fire Service in 2010 and since beginning he was responsible for international cooperation. He represents Poland at the EU Civil Protection Committee and in the Knowledge Network Board and is also the Polish focal point for the Policy Area SECURE of the EU Strategy for the Baltic Sea Region.



Peter Daly

ICEM Irish Centre for Emergency Management

Peter Daly is Responsible for Emergency Management in the Health Service Executive. Post Grad Qualifications in Science and Engineering. Line Manager for Interagency Office. Joined HSE from the Military in rank of Commandant. While with the DF was seconded to UNSCOM as a weapons inspector.



Geir Ellingsen

Department of Societal Security and Preparedness of Norway

Geir Ellingsen is a special advisors of the International Office of the Department of Societal Security and Preparedness. His background stems from the Military and civil protection, and he has been an active expert in the UCPM since 2011. He was a trainer for UCPM experts in training courses and exercises over several years, and he was the project officer for Civil Protection exercises. Geir has deployed within the UCPM both as Team leader and ERCC Liaison Officer. One of his latest deployment was to Moldova, related to the refugee influx from Ukraine. Geir has also deployed with the International Humanitarian Partnership (IPH) in support of WFP, and he is an UNDAC member.



Raffaello Fico

Abruzzo region

Raffaello Fico is an expert engineer in post-earthquake reconstruction. He was responsible for the ReLUIS (Rete dei Laboratori Universitari di Ingegneria Sismica) that operated in the emergency phase after the Abruzzo earthquake of 6 April 2009, until 2013. Since then he has been responsible for the private reconstruction of the Special Office for the Reconstruction of the Crater Municipalities (USRC), as coordinator of the reconstruction of 56 small historic centres in 3 provinces of Abruzzo.



Carmine Galasso

University College London / Scuola Universitaria Superiore

Carmine Galasso, PhD, is an Associate Professor. His research focuses on the development and application of probabilistic and statistical methods and tools for catastrophe risk modelling and disaster risk reduction. He investigates risks to building portfolios and infrastructure exposed to multiple natural hazards, including earthquakes, strong winds, and flooding, with special emphasis on developing countries. The ultimate goal is to provide society with a sustainable, safe, and resilient built environment.



Veronica Grasso

World Meteorological Organization

Veronica Grasso is the Scientific and Programme Officer oat the World Meteorological Organization. She is a civil engineer with more than 15 years' experience in disaster risk reduction and adaptation both at national and international levels. Her work on early warning systems has been recognized in the 2010 edition of Who's Who in America. Before joining WMO, she worked as Programme Specialist in the Disaster Risk Reduction and Recovery Team at the United Nations Development Programme (UNDP), providing technical support to UNDP country offices on disaster risk reduction.



Jon Hall

Resilience Advisors Network


Jon Hall is the managing director of Resilience Advisors Network. He is a emergency & disaster specialist, former Chief Fire Officer and head of UK fire & rescue resilience and government advisor. More recently, Jon headed organisational development for Capita following their purchase of the blue light training facility at Moreton-in-Marsh and was responsible for corporate training and creation of the 'School of Resilience'. Jon left in 2015 to establish Resilience Advisors Ltd, a new company with 'the Network' at its heart! The aim of the Network is simply to spread the knowledge of some of the most experienced resilience practitioners into the business sector. His early career saw early roles managing high-risk operations in the marine oil & gas industry which led to a long & successful career within the emergency services and as the government's first resilience adviser.



Lucia Castro Herrera

University of Agder

Lucia Castro Herrera is a PhD candidate at the Information Systems department at the University of Agder, Norway. Her research interests include crisis, disaster and risk management, social media in the context of crisis communications, logistics, and process improvement. Apart from academia, Lucia counts with professional experience in process improvement and emergency management with international, private, and public organizations in multicultural and multidisciplinary environments.



Marco Lombardi

Università Cattolica del Sacro Cuore

Marco Lombardi, director of Italian Team for Security, Terroristic Issues & Managing Emergencies (ITSTIME) research center, is full professor at the Catholic University of Sacred Heart, where he teaches Crisis management and risk communication, Mass Communication theory, Sociology, Intelligence and counter terrorism, Security policies. He is member of the scientific board of the School of Doctorate, the masters in Cultural Diplomacy and the School of Journalism. He managed several EU founded research projects mainly focused on terrorism, security and crisis management.



Carlos Mendes

Portuguese National Authority for Emergency and Civil Protection

Carlos Mendes is the Head of Department for risk analysis and emergency planning in the Portuguese National Authority for Emergency and Civil Protection. His activities are currently mainly focussed on prevention and preparedness, at a strategic level, including the implementation of the National Disaster Risk Reduction Strategy. Other fields of action are risk assessment, emergency planning. His activities are currently mainly focussed on prevention and preparedness, at a strategic level, Increase citizens' risk awareness in the face of new risks including the implementation of the National Disaster Risk Reduction Strategy.



Massimiliano Pittore

Eurac Research

Massimiliano Pittore is the research group leader of Center for Climate Change and Transformation. He dedicates his skills, collected throughout a heterogeneous working experience, to devising new approaches and methodologies to consistently, continuously and reliably model and validate exposure, vulnerability and risk (impact) models in the framework of natural hazards. A particular focus of his research lines is on the collection and integration of multi-source information and the probabilistic modelling of physical and societal exposure and vulnerability models over multiple spatial and temporal scales.



Chaim Rafalowsky

Magen David Adom Istrael

Chaim Rafalowsky is in charge of the coordination with the International movement of the Red Cross, preparing for and responding to major disaster, globally and in Israel (e.g. a major earthquake, being Israel a seismic prone area). Specifically, Magen David Adom is working with the Israeli authorities on preparing for receiving international health units in the case of a major EQ affecting the region, with the ambition of reducing the obstacles for these units and their personnel to enter and operate in country. As part of Magen David Adom's preparedness activities we have volunteers trained in need's assessment and the use of the tools of the red Cross movement for disaster management.



Zuzana Stanton-Geddes

The World Bank

Zuzana Stanton-Geddes is a Disaster Risk Management Specialist with the Europe and Central Asia (ECA) region, leading and co-leading regional and country-specific projects in Bulgaria, Croatia, Greece, and Romania. Zuzana has over 10 years of experience working on development projects and analytics related to urban resilience, critical infrastructure, seismic and flood risk management, and post-disaster recovery. While working in the East Asia and the Pacific region (2010-2020), Zuzana has worked on countries including Cambodia, Lao PDR, Myanmar, Indonesia, and China.



Alexandre Oliveira Tavares

Centre for Social Studies University of Coimbra

Alexandre Oliveira Tavares is an associate professor with Agregation in the School of Sciences and Technology. He is a researcher at the Centre for Social Studies, where he has been working in Risk Analysis and Management, Landscape Evolution and Land Use Planning, with focus on susceptibility mapping, natural resources management and public policies. He is a researcher of the Observatory of Risk (OSIRIS) of the Centre for Social Studies. Teacher in the interfaculty Mater in Social Dynamics, Natural and Technological Risks course and in the PhD interuniversity course in Territory, Risk and Public Policies.



Arvi Uustalu

Estonian Rescue Board

Arvi Uustalu works at Estonian Rescue Board, Southern Regional Rescue Service as head of Prevention Bureau. Prevention activities at the regional level cover training and raising awareness of population and communities in the field of fire safety and water safety. Additionally due to the Ukrainan war is lately the main priority for us civil protection, resilience and preparedness activities among civil population and communities in case of massive power outages or war. Estonian Rescue Board is conducting several civil protection information campaigns, early warning system and SMS-alert and sheltering development, crisis planning and formation of crisis teams in communities, survival centers development and other projects. There is good cooperation with University of Tartu in the field of vulnerability of population during crisis for example Builders project.



Merilyn Viin

Development Centre of Võru County

Merilyn Viin is the Welfare Project Manager at the Development Center of Voru, being responsible for the development and coordination of the security field at the county level. Through the work of the county crisis committee, the focus is on increasing cooperation between local governments, solving welfare and security issues. Various projects are carried out in the region, which aim is to raise the general level of crisis preparedness, by doing preventive work through trainings, seminars, and exercises at the level of the local government, communities, and villages. Recent projects: participation in the BuildERS project; contribution to the development of an interactive crisis vulnerability assessment tool; member of the research network Connect4Resilience.



Gerhard Wotawa

GeoSphere Austria

Gerhard Wotawa currently works as Austrian GEO/GEOSS coordinator at the Central Institute for Meteorology and Geodynamics (ZAMG). He is also senior verification expert at the Austrian CTBTO National Data Centre hosted by ZAMG. During recent environmental crisis situations (Eyjafjallajökull volcano and nuclear crisis in Japan), Gerhard Wotawa was responsible for the management of the ZAMG response.



Gavriil Xanthopoulos

Institute of Mediterranean Forest Ecosystems, Hellenic Agricultural Organization "DEMETER"

Gavriil Xanthopoulos is an associate researcher specializing in forest fires at the Institute of Mediterranean Forest Ecosystems of the Hellenic Agricultural Organization "Demeter". He has been active in European forest fire research for more than 25. His research interests include forest fire policy, fire prevention, fire danger rating, fire behavior, fuel management, firefighting, post-fire rehabilitation, forest fires and climate change, and new technologies in fire management.



EuROpean ObservAtory on Disaster risk and crisis MAnagement good Practices: way ahead
Project co-funded by the European Union

ROADMAP2

AGENDA

FIRST COMMUNITY FOR THE EUROPEAN OBSERVATORY (CEO) OF GOOD PRACTICES (GPs)

ONLINE MEETING 25.05.23
15:00 – 17:00 CEST

15:00 – 15:20 **Round table presentations**
Daniela Di Bucci - ICPD
The CEO members and the ROADMAP2 consortium will greet each other

15:20 – 15:35 **ROADMAP2 project**
Daniela Di Bucci - ICPD
Presentation of the project

15:35 – 15:45 **Presentation of KN**
Juha-Pekka Japola - DG ECHO European Commission
What is the Knowledge Network (KN) and ROADMAP2 contribution to the KN, also via the CEO

15:45 – 16:10 **Role of the CEO**
Claudia Morsut - UiS
Presentation of the CEO's activities in ROADMAP2

16:10 – 16:20 **What ROADMAP2 means for GPs in DRM**
Claudia Morsut - UiS
Presentation of what GPs are, ROADMAP2 context, building of the Framework to collect them

16:20 – 16:50 **Discussion in plenum**
Moderator: **Andrea Prota - CI3R**
Exchange of views about experiences with GPs

16:50 – 17:00 **Conclusion**
Daniela Di Bucci - ICPD
Few words about next meeting on line 11.09.23

Project co-funded by the European Union Civil Protection

Reference: 101101690
ROADMAP2 – UCPM-2022-KN

ROADMAP2

AGENDA

2nd CEO meeting

September 11, 2023 – 13:30-16:00 CET
In presence at the Historical Library of the Faculty of Engineering, 2nd floor, University of Naples Federico II, Piazzale Tecchio 80 - Naples (Italy)
Online on Microsoft TEAMS
Click here to access the meeting from Microsoft TEAMS

13:30 – 13:35 CET	**Welcome and goals of the meeting** **Daniela Di Bucci - ICPD** **Andrea Prota – CI3R**
13.35 – 13.45	**Expectations on GPs** **Juha-Pekka Jäpölä - ECHO**
13:45 – 14:05	**Presentation of D3.1, the Framework and proposal of GPs from the CEO and from ROADMAP2** **Claudia Morsut - UiS**
14:05 – 15:00	**Discussion:** **Input from CEO about the Framework and proposal of GPs** *All* **Moderator: Andrea Prota – CI3R**
15:00 – 15:15	**The Solutions Explorer (SE): advances** **Nicola Rebora - CI3R**
15:15 – 15:55	**Discussion:** **Exchange of ideas about how to improve the SE, harvesting of GPs and what to feed in the SE** *All* **Moderator: Andrea Prota – CI3R**
15:55 - 16:00	**AOB and final remarks** **Daniela Di Bucci – ICPD**

Project co-funded by the European Union Civil Protection

Reference: 101101690
ROADMAP2 – UCPM-2022-KN